LTPP SPS Project Deviation Report State Code 0
Project Summary Sheet Project Code 0 8 0

Project Classification Information

SPS Experiment Number: 8 State or Province: California

LTPP Region: O North Atlantic O North Central O Southern X! Western
Climate Zone: O Dry-Freeze X Dry-No Freeze 0O Wet-Freeze [0 Wet-No Freeze
Subgrade Classification: Xl Fine Grain O Coarse Grain [ Active (SPS-8 Only)
Project Experiment Classification Designation(SPS 1, 2 and 8): 8

Construction Start Date: May 1999 Construction End Date: July 1999

Deviation Summary

Site Location Deviations: 0O No Deviations Xl Minor Deviations O Significant Deviations

Construction Deviations: 0 No Deviations X Minor Deviations [ Significant Deviations

Data Collection and Processing Status Summary

Inventory Data (SPS 5,6,7,9): O Complete Submission [ Incomplete O Data Not Available X N/A
Materials Data: Xl All Scheduled Samples Obtained and Tested O Incomplete/No Test Data
Construction Data: O All Required Data Obtained [J Incomplete/Missing Data Elements
Historical Traffic Data: O All Required Historical Estimates Submitted (SPS 5,6,7,9)
O Required Estimates Not Submitted X N/A

Traffic Monitoring Equipment: O WIM Installed On-Site [ AVC Installed On-Site
O ATR Installed On-Site X No Equipment Installed

Traffic Monitoring: O Preferred [ Continuous O Minimum O Below Minimum Xl Site Related
Traffic Monitoring Data: O Monitoring Data Submitted [ No Monitoring Data Submitted
FWD Measurements: O Preconstruction Tests Performed [ Construction Tests Performed

X1 Post-Construction Tests Performed

Profile Measurements: O Preconstruction Tests Performed X Post-Construction Tests Performed

Distress Measurements: O Preconstruction Tests Performed Xl Post-Construction Tests Performed

Maint. & Rehab. Data: O Complete Submission [ Incomplete [ Data Not Available XIN/A
Report Status

Materials Sampling and Test Plan: O Document Prepared X Final Submitted to FHWA

Construction Report: O Document Prepared O Final Submitted to FHWA

AWS (SPS 1,2,&8): O AWS Installed X AWS Installation Report Submitted to FHWA O N/A
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LTPP SPS Project Deviation Report State Code 06
Project Summary Sheet Project Code 0.8 0. 0

Project Classification Information

SPS Experiment Number: 8 State or Province: California

LTPP Region: O North Atlantic O North Central [ Southern Xl Western
Climate Zone: O Dry-Freeze K Dry-No Freeze [ Wet-Freeze 0O Wet-No Freeze
Subgrade Classification: X Fine Grain [ Coarse Grain [ Active (SPS-8 Only)
Project Experiment Classification Designation(SPS 1, 2 and 8): 8

Construction Start Date: May 1999 Construction End Date: July 1999

Deviation Summary

Site Location Deviations: O No Deviations Xl Minor Deviations [ Significant Deviations

Construction Deviations: O No Deviations Xl Minor Deviations O Significant Deviations

Data Collection and Processing Status Summary

Inventory Data (SPS 5,6,7,9): [0 Complete Submission [ Incomplete [J Data Not Available X N/A
Materials Data: X All Scheduled Samples Obtained and Tested [ Incomplete/No Test Data
Construction Data: O All Required Data Obtained [ Incomplete/Missing Data Elements
Historical Traffic Data: O All Required Historical Estimates Submitted (SPS 5,6,7,9)
O Required Estimates Not Submitted X N/A

Traffic Monitoring Equipment: O WIM Installed On-Site O AVC Installed On-Site
O ATR Installed On-Site X No Equipment Installed

Traffic Monitoring: O Preferred [ Continuous O Minimum [ Below Minimum [X] Site Related
Traffic Monitoring Data: O Monitoring Data Submitted [ No Monitoring Data Submitted
FWD Measurements: O Preconstruction Tests Performed X Construction Tests Performed

Xi Post-Construction Tests Performed

Profile Measurements: O Preconstruction Tests Performed X Post-Construction Tests Performed

Distress Measurements: O Preconstruction Tests Performed X Post-Construction Tests Performed

Maint. & Rehab. Data: O Complete Submission [ Incomplete [0 Data Not Available X1 N/A
Report Status

Materials Sampling and Test Plan: ‘%i Document Prepared ﬂFinal Submitted to FHWA

Construction Report: O Document Prepared [ Final Submitted to FHWA

AWS (SPS 1,2,&8): OO AWS Installed X AWS Installation Report Submitted to FHWA DO N/A
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LTPP SPS Project Deviation Report
Site Location Guidelines Deviations

State Code
Project Code

Kl Comments Pertain to All Test Sections on Project
O Comments Pertain Only to Section(s): (Specify)

Site Location Guidelines Deviation Comments:

e All sections - The test sections are located on gently curving alignment.
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LTPP SPS Project Deviation Report State Code 0 6
Construction Guidelines Deviations Project Code 0 8 0.0

Xl Comments Pertain to All Test Sections on Project
Xl Comments Pertain Only to Section(s): (Specify) 060811, 060812

Construction Guidelines Deviation Comments:

Paving was stopped for more than 1 hour on both sections

e Section 060811 - A dowel basket was hooked by the longitudinal tie bar inserter at section station
0+59.0. The dowel basket was bent out of shape. The dowel basket was dug out and replaced with
a different dowel basket The concrete in this area was not compacted mechanically. This caused

paving work stopage of more than 1 hour.

» Section 060812 - Small piles of concrete were left silting on grade between section stations

0+70 x 0+80 for more than 1 hour.
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LTPP SPS Project Deviation Report State Code 0 6
Data Collection and Materials Project Code 0 8 0 0
Sampling and Testing Deviations

XI Comments Pertain to All Test Sections on Project
O Comments Pertain Only to Section(s): (Specify)

Data Collection & Material Sampling and Testing Deviation Comments:

e All Sections

* Subgrade - Subgrade field density and moisture content tests were performed at locations different

from the locations indicated in the sampling and testing plan.

* DGAB - Dense graded aggregate base field density and moisture content tests were not performed at
locations indicated in the California SPS-8 Material Sampling and Testing Plan.

However. the number of tests in case of subgrade and DGAB were same number of tests indicated

in the CA SPS-8 Materials Sampling and Testing Plan The results are representative of test sections.

* Portland Cement Concrete - Sampling locations of fresh PCC were switched. The California SPS-8

Materials Sampling and Testing Plan provided for the collection of 2 bulk samples of fresh concrete

from section 060811 and 1 bulk sample of PCC from section 060812. The sampling crew sampled

2 bulk samples from section 060812 and 1 bulk sample from section 060811.

The switching of samples is not expected to affect the performance of the test sections.

* Shoulder auger probe drilling done at section station 0+00. Material sampling and testing plan

location is section station 0+76.2.
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LTPP SPS Project Deviation Report
Other Deviations

State Code
Project Code

O Comments Pertain to All Test Sections on Project
O Comments Pertain Only to Section(s): (Specify)

Other Deviation Comments:
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